

**CHANGE ORDER**

OWNER  CONTRACTOR   
 CONST MGR  FIELD   
 ARCHITECT  OTHER

PROJECT: INTERIOR FIRE DOORS CHANGE ORDER NUMBER: # 2  
 Union High School  
 2350 North Third St.  
 Union, NJ 07083 DATE: 11/25/13

CONTRACTOR: C & M Door Controls, Inc. ARCHITECT'S PROJECT NO: 12-030  
 (Name, address) 20 Markley St.  
 Port Reading, NJ 07064



The Contract is changed as follows:

**REFUND OF UNUSED CONTINGENCY:**

TOTAL . . . . . <\$ 8,725.00>

Not valid until signed by the Owner, Architect and Contractor.

The original Owner's Contract Sum was . . . . . \$211,500.00  
 Net changes by previously authorized Change Orders . . . . . \$ -0-  
 The Contract Sum prior to this Change Order was . . . . . \$211,500.00  
 The Contract Sum will be (increased) (decreased) (unchanged) by this  
 Change Order in the amount of . . . . . <\$ 8,725.00>  
 The new Contract Sum including this Change Order will be . . . . . \$202,775.00  
 The Contract Time will be (increased) (decreased) (unchanged) by . . . . . -0-  
 The date of Substantial Completion as of the date of this Change Order therefore is: August 15, 2013

|  |   |  |
|--|---|--|
| <u>POTTER ARCHITECTS, L.L.C.</u><br>Architect  | <u>C &amp; M DOOR CONTROLS, INC.</u><br>Contractor                                      | <u>TOWNSHIP OF UNION</u><br><u>BOARD OF EDUCATION</u><br>Owner |
| <u>410 Colonial Ave.</u><br>Address  | <u>20 Markley St.</u><br>Address  | <u>2369 Morris Ave.</u><br>Address                             |
| <u>Union, NJ 07083</u>   | <u>Port Reading, NJ 07064</u>   | <u>Union, NJ 07083</u>   |
| BY: <br>Thomas R. Potter, AIA, RA | BY:  | BY: _____  |
| DATE: <u>11/25/13</u>  | DATE: <u>11/27/2013</u>   | DATE: _____  |