

CHANGE ORDER

OWNER CONTRACTOR
 CONST MGR FIELD
 ARCHITECT OTHER

PROJECT: AUDITORIUM HVAC UPGRADES-WA CHANGE ORDER NUMBER: # 1
 301 Washington Ave.
 Union, NJ 07084 DATE: 10/28/14

CONTRACTOR: ENVIROCON, LLC. ARCHITECT'S PROJECT NO: 13-050
 (Name, address) 490 Schooley's Mountain Rd.
 Hackettstown, NJ 07840

The Contract is changed as follows:

Refund of Unused Contingency Allowance - <\$53,900.00>


TOTAL \$<53,900.00>


Not valid until signed by the Owner, Architect and Contractor.

The original Owner's Contract Sum was \$474,134.00
 Net changes by previously authorized Change Orders \$ -0-
 The Contract Sum prior to this Change Order was \$474,134.00
 The Contract Sum will be (increased) (decreased) (unchanged) by this
 Change Order in the amount of <\$ 53,900.00>

The new Contract Sum including this Change Order will be \$420,234.00
 The Contract Time will be (increased)(decreased)(unchanged) by (-0-) days

The date of Substantial Completion as of the date of this Change Order therefore is: 08/26/14

POTTER ARCHITECTS, L.L.C.
 Architect
 410 Colonial Ave.
 Address
 Union, NJ 07083
 BY: 
 Thomas R. Potter, AIA, RA
 DATE: 10/28/14
 CHANGE ORDER FORM

ENVIROCON, LLC
 Contractor
 490 Schooley's Mountain Rd.
 Address
 Hackettstown, NJ 07840
 BY: 
 Arun Gupta, P.E.
 DATE: 10-31-14

TOWNSHIP OF UNION
BOARD OF EDUCATION
 Owner
 2369 Morris Ave.
 Address
 Union, NJ 07083
 BY: _____
 DATE: _____