

CONTINGENCY CHANGE

OWNER	<input type="checkbox"/>	CONTRACTOR	<input type="checkbox"/>
CONST MGR	<input type="checkbox"/>	FIELD	<input type="checkbox"/>
ARCHITECT	<input type="checkbox"/>	OTHER	<input type="checkbox"/>

PROJECT: BOILER REPLACEMENTS
 WASHINGTON & LIVINGSTON ES
 301 Washington Ave. &
 900 Midland Blvd.
 Union, NJ 07083

CONTINGENCY CHANGE #: #3
 ARCHITECT'S PROJECT NO: 14-013 / 14-014
 DATE: 11/20/14

CONTRACTOR: SILVA'S MECHANICAL SERVICES, INC.
 171 Midland Ave.
 Kearny, NJ 07032

Changes in the Work shall be deducted from Owner's Contingency Reserve as follows:

LIVINGSTON SCHOOL:
 Furnish and install one (1) Reconditioned Shipco 117 gal Duplex
 Condensate/Boiler Feed Unit with all required pipe fittings and valves.


(See attached Quote dated 11/14/14 from Silva's Mechanical Services)

TOTAL \$ 11,475.20

Not valid until signed by the Owner, Architect and Contractor.

The original Owner's Contingency Reserve was	\$ 130,000.00
Net changes by previously authorized Changes to Contingency	\$ 2,057.15
The remaining Owner's Contingency Reserve prior to this Change was	\$ 127,089.81
The Owner's Contingency Reserve will be (increased) (decreased)	11,475.20
The remaining Owner's Contingency Reserve including this Change will be	115,614.61
The Contract Time will be (increased)(decreased)(unchanged) by	42 days
The date of Substantial Completion as of the date of this Change therefore is:	11/14/14

<u>POTTER ARCHITECTS, L.L.C.</u> Architect	<u>SILVA'S MECHANICAL SERVICES, INC.</u> Contractor	<u>TOWNSHIP OF UNION BOARD OF EDUCATION</u> Owner
<u>410 Colonial Ave.</u> Address	<u>171 Midland Ave.</u> Address	<u>2369 Morris Ave.</u> Address
<u>Union, NJ 07083</u>	<u>Kearny, NJ 07032</u>	<u>Union, NJ 07083</u>

BY: 	BY: _____	BY: _____
Thomas R. Potter, AIA, R.A.		
DATE: <u>11/20/14</u>	DATE: _____	DATE: _____



Silva's Mechanical Services, Inc.

MECHANICAL CONTRACTING • BOILER/BURNER INSTALLATION & REPAIRS • GAS PIPING
171 MIDLAND AVENUE • KEARNY, N.J. 07032 • TEL.: (201) 246-9690 • FAX: (201) 246-9605

CHANGE ORDER APPLICATION

Date: 11/14/2014

Requested By: Township of Union B.O.E.

Project #: Livingston School

Description of Material: Isolate and remove existing vac/cond unit.

Pour extended pad

Furnish and install one (1) reconditioned Shipco 117 gal duplex condensate/boiler feed unit with all required pipe, fittings and valves.

Connect to existing electrical source.

Start and set up unit operation.

Cost of Work:

Material:

Tank.....	\$ 3,500.00
Piping.....	\$ 1,358.00
Concrete.....	\$ 200.00
Misc.....	\$ 150.00
Total.....	\$ 5,208.00
15% Profit.....	\$ 781.12
Subtotal.....	\$ 5,989.20
Electrician.....	\$ 680.00
15% Profit.....	\$ 102.00
Subtotal.....	\$ 782.00

Labor

16 hours Foreman at \$84.30 per hour.....	\$ 1,348.80
32 hours Journeyman at \$80.35 per hour.....	\$ 2,571.20
Subtotal.....	\$ 3,920.00
20% Overhead and Insurance.....	\$ 784.00
Subtotal.....	\$ 4,704.00

Total:.....\$11,475.20

Submitted By: Lawrence Sobel Date: 11/14/14
Lawrence Sobel
Vice President

Approved By: _____ Date: _____
Comments: _____